

PAJARO DUNES SOUTH - WATSONVILLE SLOUGH MANAGEMENT AND ENHANCEMENT ACTIONS
Detailed Schedule of Management and Enhancement Actions, Years 1-3

Task	Year 1 2004				Year 2 2005				Year 3 2006			
	W	Sp	S	F	W	Sp	S	F	W	Sp	S	F
Collect Seeds of Dune Scrub Plant Species			■				■					
Contract with Native Plant Nursery to Grow Container Stock				□			□					
Remove Invasive, Non-native Plant Species from Priority 1 Treatment Areas		■	■	■								
Install Seed and Container Stock Plants within Priority 1 Treatment Areas				■								
Remove Invasive, Non-native Plant Species from Priority 2 Treatment Areas						■	■	■				
Install Seed and Container Stock Plants within Priority 2 Treatment Areas								■				
Conduct Maintenance of Planted Areas (weeding, supplemental irrigation and removal/control of invasive, non-native plant species)							1x/mo. per area	■			1x/mo. per area	■
Establishment Period Monitoring of Success		□				□				□		

W= Winter (January through March) Sp= Spring (April through June) S= Summer (July through September) F= Fall (October through December)

- Tasks to be conducted by PDA volunteers and/or specialists
- Tasks to be conducted by specialists